

के.वि.० जिनके भवन निर्माण कार्य प्रारम्भ नहीं हुए है/LIST OF KENDRIYA VIDYALAYAS WHERE CONSTRUCTION OF SCHOOL BUILDING WORK YET TO START AS

ON 01.11.2023

Sr. No.	Name of KV	Name of State	Name of Region	Year of opening	Type of School Building	Construction Agency	Amount released (Rs. In Lakh)	Remarks
1	Rajampet	Andhra Pradesh	Hyderabad	2016-17	A-1'	NPCC		DPR Stage
2	Ziro	Arunachal Pradesh	Tinsukia	2015-16	A-1'	APPWD	20.00	DPR Stage
3	Roing	Arunachal Pradesh	Tinsukia	2003-04	A-1'	NPCC		DPR Stage
4	Dibrugarh	Assam	Tinsukia	2003-04	'A'	CPWD	20.00	Hindrance (Land Issue)
5	GC CRPF Sonapat	Haryana	Gurgaon	2019-20	'A'	CPWD		DPR Stage
6	Bilaspur	Haryana	Gurgaon	2021-22	'A'	CPWD		DPR Stage
7	Badopal, Fatehabad	Haryana	Gurgaon	2017-18	'A'	NPCC		Hindrance (Land Issue)
8	ITBP Sarhan	Himachal Pradesh	Gurgaon	1994-95	'A-1'	CPWD	20.00	DPR Stage
9	Samba	Jammu & Kashmir	Jammu	1979-80	'A'	MES		DPR Stage
10	Badarwah	Jammu & Kashmir	Jammu	2003-04	'A'	CPWD		DPR Stage
11	Jodhpur, Doda	Jammu & Kashmir	Jammu	2019-20	'A-1'	CPWD		DPR Stage
12	BSF Humhama	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD		DPR Stage
13	Haveri	Karnataka	Bangalore	2015-16	'A'	FEDO	20.00	DPR Stage
14	Railway Yeshwantpur	Karnataka	Bangalore	2019-20	'A'	CPWD		DPR Stage
15	Gauribidanur, Kudamalakunte	Karnataka	Bangalore	2018-19	'A'	NPCC		Hindrance (Land Issue)
16	Nubra	Ladakh	Jammu	2003-04	'A-1'	CPWD		DPR Stage
17	Umaria	Madhya Pradesh	Jabalpur	2010-11	'A'	CPWD	20.00	DPR Stage
18	Harda	Madhya Pradesh	Bhopal	2010-11	'A'	FEDO		DPR Stage
19	Ambah	Madhya Pradesh	Bhopal	2016-17	'A'	NPCC		DPR Stage
20	Anuppur	Madhya Pradesh	Jabalpur	2019-20	'A'	CPWD		DPR Stage
21	Yavatmal	Maharashtra	Mumbai	2006-07	'A'	CPWD		DPR Stage
22	Washim	Maharashtra	Mumbai	2018-19	'A'	NPCC		Hindrance (Land Issue)
23	Chandel	Manipur	Tinsukia	2018-19	'A-1'	NPCC		DPR Stage
24	No. II Imphal	Manipur	Tinsukia	1982-83	'A'	CPWD		DPR Stage
25	Gunupur	Odiṣha	Bhubaneswar	2019-20	'A'	CPWD		DPR Stage
26	Deogarh	Odiṣha	Bhubaneswar	2010-11	'A'	CPWD		DPR Stage

27	Pratapgarh	Rajasthan	Jaipur	2020-21	'A'	CPWD		DPR Stage
28	Dhalai (Ambassa)	Tripura	Silchar	2006-07	'A'	CPWD		DPR Stage
29	CRPF Agartala	Tripura	Silchar	2010-11	'A-1'	CPWD		DPR Stage
30	BSF Gokulnagar, Bishalgarrh	Tripura	Silchar	2022-23	'A'	CPWD		DPR Stage
31	SSB Nanpara	Uttar Pradesh	Lucknow	2020-21	'A'	CPWD		DPR Stage
32	Ghazipur	Uttar Pradesh	Varanasi	1986-87	'A'	CPWD		DPR Stage
33	New Tehri Town	Uttarakhand	Dehradun	1986-87	'A'	NPCC		DPR Stage
34	Augustmuni	Uttarakhand	Dehradun	2004-05	'A'	CPWD		Hindrance (Land Issue)
35	Tarakeswar	West Bengal	Kolkata	2010-11	'A'	CPWD		DPR Stage
36	Bolpur	West Bengal	Kolkata	2010-11	'A-1'	CPWD		DPR Stage
37	CRPF Durgapur	West Bengal	Kolkata	1981-82	A/B	CPWD		DPR Stage
38	CRPF Siliguri	West Bengal	Kolkata	2019-20	'A'	CPWD		DPR Stage
39	BSF Krishnanagar	West Bengal	Kolkata	2010-11	'A-1'	CPWD		DPR Stage
40	No. 4, Delhi Cantt.	Delhi	Delhi	1994-95	'A'	MES		DPR Awaited
41	Diu	Daman & Diu	Ahmedabad	2003-04	'A'	CPWD		DPR Awaited
42	Sohna Road, Gurgaon	Haryana	Gurgaon	2003-04	'A'	MES		DPR Awaited
43	Dharampur	Himachal Pradesh	Gurgaon	2022-23	'A'	CPWD		DPR Awaited
44	AFS Awantipura	Jammu & Kashmir	Jammu	1987-88	'A'	MES		DPR Awaited
45	Aminoo	Jammu & Kashmir	Jammu	2010-11	'A-1'	CPWD		DPR Awaited
46	Damana	Jammu & Kashmir	Jammu	1987-88	'A'	CPWD		DPR Awaited
47	Surda Ghatsila	Jharkhand	Ranchi	2003-04	'A'	CPWD		DPR Awaited
48	Alirajpur	Madhya Pradesh	Bhopal	2020-21	'A'	CPWD		DPR Awaited
49	Garha	Madhya Pradesh	Jabalpur	2007-08	'A'	CPWD		DPR Awaited
50	Mullanpur	Punjab	Chandigarh	1985-86	'A'	MES		DPR Awaited
51	No. 4, Jalandhar Cantt	Punjab	Chandigarh	1997-98	'A'	MES		DPR Awaited
52	No. 2, Halwara	Punjab	Chandigarh	1983-84	'A'	MES		DPR Awaited
53	Mehbubabad	Telangana	Hyderabad	2014-15	'A-1'	CPWD		DPR Awaited
54	Banka	Bihar	Patna	2004-05	'A'	CPWD		Construction agency yet to be entrusted
55	Nabha Cantt.	Punjab	Chandigarh	1986-87	'A'	CPWD		Construction agency yet to be entrusted

56	BSF, Taliamura	Tripura	Silchar	2010-11	Construction agency yet to be entrusted
57	Chitrakoot	Uttar Pradesh	Varansai	2011-12	Construction agency yet to be entrusted
58	MCF Raebareilly	Uttar Pradesh	Lucknow	2017-18	'A'	NPCC		Transfer of permanent Building from Railway
59	Sector - 22, Rohini, Delhi	Delhi	Delhi	2003-04	'A'	CPWD		Issue regarding waiving of Composition Fees & EoT by DDA
60	Hayuliang	Arunachal Pradesh	Tinsukia	2020-21	'A-1'	CPWD		Land Issue
61	No. IV Ambala cantt	Haryana	Gurgaon	1987-88	'A'	MES	...	Land Issue
62	No. 2, Dhanbad	Jharkhand	Ranchi	2003-04	'A'	CPWD		Land Issue
63	Kaduthuruthy	Kerala	Ernakulam	2015-16	'A'	FEDO		Land Issue
64	Deoria	Uttar Pradesh	Varanasi	2003-04	'A'	CPWD	...	Land Issue
65	Railway Idgah, Agra Station	Uttar Pradesh	Agra	2019-20	'A'	CPWD		Land Issue

Work entrusted		
(i)	CPWD	40
(ii)	MES	8
(iii)	NPCC	9
(iv)	FEDO	3
(v)	APPWD	1
	Total	61

(vi)	Construction agency yet to be entrusted	4
------	---	---